

Schedule for CIGRÉ 2016 UCAIug Interoperability Demo Event
	#
	Date
	Status
	Applies To
	Description

	1. 
	15 June 2016
	DONE
	Kay
	Order Electricity. 20KW for 24hr service.

	2. 
	8 July 2016
	DONE
	All Platinum
	Preliminary ICD Files due for each device taking part in the interoperability demonstration. See latest IED Configuration Guidelines Document.

	3. 
	8 July 2016
	In Process
	All Platinum All Gold
	Presentation titles, abstracts, author name and author titles due for use in public information page on the interoperability demonstration. Post HERE. Missing TMW, DNV-GL, SUBNET. At a minimum give Ralph speaker name and presentation Title. (UPDTAE: Cisco uploaded a presentation, not an abstract so that is OK).

	4. 
	8 July 2016
	DONE
	ALL SPONSORS
	Corporate logos uploaded to SharePoint site HERE. 

	5. 
	8 July 2016
	DONE
	Ralph
	Post presentation schedule

	6. 
	14 July 2016
	DONE
	All Platinum
All Gold
	Platinum and Gold sponsors submit their presentation slot preferences to ralph@sisconet.com 

	7. 
	15 July 2016
	DONE
	Ralph and Kay
	Public information page on-line

	8. 
	18 July 2016
	DONE
	EFACEC
	Preliminary SCD files for import into ICT.

	9. 
	22 July 2016
	DONE
	Ralph 
	Execute lottery and assign presentation slots

	10. 
	22 July 2016
	DONE
	Ralph
	Identify booth layout positions for simulators, networking equipment, etc. 

	11. 
	22 July 2016
	DONE
	All Platinum
All Gold
All 
	Participant Sign Graphics submitted to SharePoint site HERE. 

	12. 
	22 July 2016
	DONE
	Ralph, Henny
& Interested Sponsors
	Complete booth graphic design

	13. 
	25 July 2016
	DONE
	All Platinum
	Final ICD Files Due for each device taking part in the interoperability demonstration. . See latest IED Configuration Guidelines Document. 

	14. 
	12 August
	In Process
	ALL SPONSORS
	Submit USB Stick contents to the appropriate folder on SharePoint Site HERE. Missing NR Electric

	15. 
	27 July 2016
	Done
	Henny
	Sign and booth graphics submitted for production. Booth position assignments finalized and submitted to I&G.

	16. 
	12 August 2016
	In Process
	Kay/Henny
	Order USB Sticks

	17. 
	12 August 2016
	In Process
	EFACEC
	Final SCD file available for testing and demonstration.

	18. 
	8 August 2016
	DONE
	Henny and Kay
	Order food and beverage service

	19. 
	8 August 2016
	DONE
	Henny and Kay
	Order security service

	20. 
	15 August 2016
	DONE
	Henny and Kay
	Order lead tracking

	21. 
	8 August 2016
	DONE
	All Platinum
	Order LCD Screen Rentals via UCAIug shopping cart

	22. 
	8 August 2016
	DONE
	All Platinum
	Enter up to 2 names for exhibitor badges to the web site at the Exhibitor Badge List.

	23. 
	18  August 2016
	In Process
	Ralph and Kay
	Finish Literature (presentation and demo) and UCAIug screens for looping presentation.

	24. 
	12 August 2016
	In Process
	All Sponsors
	Submit slides for looping presentation to the SharePoint site.

	25. 
	20 August 2016
	
	Henny, Kay, Ralph and  I&G Events
	Complete booth construction by 14:00 CEST

	26. 
	21 August 2016
	
	All Platinum
	Complete Interoperability Demonstration Startup by 17:00 CEST

	27. 
	22 August 2016
	
	ALL
	Show Opens

	28. 
	26 August 2016
	
	All Platinum, Kay and Ralph
	Show Closes. Tear Down Begins at 16:00 CEST

	29. 
	TBD
	
	Ralph plus interested parties
	Develop article on the demonstration

	30. 
	30 September 2016
	
	Ralph
	Post pictures and update site for historical archive
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